
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Edgeridge Drive at Drain No. 9 in the unincorporated community of 
Hacienda Heights.

SUBJECT

March 30, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK AND INCREASED CONTRACT AMOUNT 
FOR A PUBLIC WORKS CONSTRUCTION CONTRACT

EDGERIDGE DRIVE AT DRAIN NO. 9
IN THE UNINCORPORATED COMMUNITY OF HACIENDA HEIGHTS

(SUPERVISORIAL DISTRICT 4)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no effect on the environment and approve the 
changes and increased contract amount for Project ID No. RDC0014738 - Edgeridge Drive at Drain 
No. 9, for the construction of a retaining wall and reconstruction of roadway pavement, in the 
unincorporated community of Hacienda Heights, being performed by Calex Engineering Company. 
The changes include adjusting wall elevations and installing temporary and short crash cushions and 
guardrail, with an increase in the contract amount of $31,727.63.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain the County of Los Angeles Board of 
Supervisors' (Board) approval for the changes in a public works contract to ensure the timely 
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completion of the project and avoid delays and the potential for claims.  The changes include: (1) 
increase in the elevation of a retaining wall to accommodate field conditions, (2) installation of a 
temporary crash cushion filled with sand for safety purposes until the permanent crash cushion is 
installed, and (3) modify permanent guardrail to guardrail and crash cushion combination.  The 
descriptions of the changes, estimated costs, and the necessary time extensions are listed in the 
enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization 
are changes in work in excess of the Director's delegated limit, which are required to complete the 
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $31,727.63.

Funding for these changes in work is included in the Fourth Supervisorial District's Construction 
Program in the Fiscal Year 2009-10 Road Fund Budget.  A detailed cost breakdown for the changes, 
together with contract cost summaries, is included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
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the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:ss

Enclosures

c: Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
March 30, 2010 
 
 
 
PROJECT ID NO. RDC0014738 - EDGERIDGE DRIVE AT DRAIN NO. 9 (in the 
unincorporated community of Hacienda Heights), Supervisorial District 4, 
Contractor:  Calex Engineering Company 
 
Project Description:  
 
Construction of a soldier pile retaining wall, reconstruction of existing roadway 
pavement damaged during the 2005 storms, and the performance of other appurtenant 
work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  ($  7,421.90) 
(2) Adjust Retaining Wall Elevations 1,289.53 
(3) Install Temporary Crash Cushion     360.00 
(4) Revise Guardrail and Install Crush Cushion  37,500.00 
 
 Total $31,727.63 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The elevations of the proposed wall have to be adjusted to meet existing field 
conditions.  This work is not shown on the plans. 
 
(3) A temporary crash cushion filled with sand will be installed until the permanent 
one can be installed.  This work is not shown on the plans. 
 
(4) To meet the intent of the design, it is necessary to install a modified guardrail and 
a short crash cushion in lieu of the guardrail shown on the plans. 
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The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  The costs for Items 3, 4, and 5 were negotiated as provided in 
Subsection 3-2 of the contract specifications.  
 
Nine additional working days will be required because of these changes. 
 
Financial Information: 
 
These changes in work are included in the Fourth Supervisorial District's Road 
Construction Program in the Fiscal Year 2009-10 Road Fund Budget 
 
Revised Contract Amount: 
 
 Original contract amount $669,032.00 
 Changes in work to be authorized      31,727.63 
 
 Revised contract amount $700,759.63 
 
 Percent total change to original contract amount      4.7% 
 
KA:en 
O:\Projects\Programs - Road\EdgeridgeDr@Drn#9 (RDC0014738)\Board\CHANGE IN WORK1.doc 
 
 
 




